

MEMORANDUM

DATE: October 19, 2016

TO: Brian Dissette
Bill Hunter

FROM: Daniel A. Dombos II, P.E.

RE: SRF #5602-01-2a Monroe Boulevard & Indian Grove Lift Station Project Update

Current Progress:

Kalin Construction is working on placing new storm sewer and water main at Clarke Place. There are many underground utilities in this section of roadway. The contractor is working carefully around these utilities. The directional boring crew is now on site, fusing pipe section and preparing to install new water main and force main beneath the creek. These new pipes will be installed several feet beneath the creek bed and will eliminate two aerial crossings.



Construction Schedule:

Storm sewer installation will progress on Monroe Boulevard, heading south from Clarke Place to the south City Limit near Evergreen Bluff.

Kalin anticipates their subcontractor will be conducting the directional boring work this week and into next. Once the boring is completed, Kalin's crew will be able to connect and begin laying water main on Monroe Boulevard. Please note that water main installation will involve work on the west side of the roadway. The contractor is working diligently to minimize disruptions to streets and driveways. If you have an appointment or other need, please contact Kalin's foreman or the Abonmarche inspector. Make them aware of your plans and coordinate any special arrangements you may need.



Weekly "tailgate talks" will continue to take place on Thursdays at 9:30 a.m. for anyone with project-related questions or needs. Those meetings are held at the intersection of Monroe Boulevard and Lovejoy Avenue.