

MEMORANDUM

DATE: June 28, 2017

TO: Brian Dissette

FROM: Corey A. Kandow, PE

RE: SRF #5602-01 North Shore Drive Project Update

North Shore Drive Project

I've seen a lot of smiling faces as of late on North Shore Drive, and they come with good reason. Our project is just two short days away from being substantially complete and reopened to the public. There will obviously be some followup work required after the holiday weekend, but should be limited to low impact type work.

Over this past week, the Contractor finished raising the manhole covers to their final grade, placed our new sidewalk at Newcome, and placed the new top course of asphalt within Packard Park. Milbocker has also spent a great deal of time spreading topsoil and racking areas in preparation for restoration work. Some topsoil placement work is still needed but is approximately 95% complete.

Today, Michigan Paving & Materials is placing the final layer of asphalt pavement on North Shore Drive. PK Contracting is also trying to place the pavement markings within Packard Park if the rain holds off.

As far as the remaining work, the schedule looks as follows:

- Pavement Markings & Permanent Signage:
Thursday 6/29 and **Friday 6/30**
- Move Barricades & Open Road to Traffic:
Friday 6/30
- Hydroseeding of Restoration Areas:
Wednesday 7/5
- Punchlist/Correction Type Work:
After the 4th of July
- Bike Racks & Trash Receptacles:
After the 4th of July (waiting on delivery)
- Tree Planting/Landscape Items:
Fall 2017



ACCESS to North Shore Drive will again be limited this Thursday/Friday with the pavement marking work being performed. Please keep in mind that the yellow centerlines and white parking space markings are wet paint. Driving your car through or across these markings will track paint across the street and onto your car. Please stay off the street until PK Contracting reopens it. Residents needing access to their cars during the remainder of this week, will need to park on an adjacent side street or offsite location.

Lastly, we had our final weekly on-site "tailgate talk" this morning in front of North Side Memories. I'd like to thank everyone who has attended these meetings to provide feedback and/or ask questions over the past 7-8 months. With any construction type project, there comes a whole mess of challenges in regards to access to properties and communication. Hopefully you found these weekly meetings helpful and painless (at least for the most part). Should anyone have any follow up questions or comments, feel free to contact me a (269) 926-4558.