

SECTION 000120
LIST OF SCHEDULES

PLANS OUT FOR BIDS: NOVEMBER 16, 2010.

PREBID CONFERENCE:

BID DUE DATE: DECEMBER 2, 2011 BY 2:00 P.M. LOCAL TIME. ADDRESS BIDS TO EMERGENCY MANAGER, JOSEPH L. HARRIS, SUBMIT TWO COPIES OF THE BID PROPOSAL IN SEALED ENVELOPES TO THE CITY CLERK, LOCATED AT 200 EAST WALL STREET, BENTON HARBOR, MICHIGAN 49022.

CITY COUNCIL TO AWARD CONTRACT: DECEMBER 12, 2011.

SIGNED CONTRACT: DECEMBER 16, 2011.

BEGIN CONSTRUCTION: DECEMBER 19, 2011.

DATE OF SUBSTANTIAL COMPLETION: JANUARY 30, 2012.

FINAL COMPLETION OF PROJECT (INCLUDING PUNCH LIST ITEMS): FEBRUARY 3, 2012. COUNCIL CHAMBERS MUST BE COMPLETE 100% FOR THE MONDAY NIGHT COUNCIL MEETING HELD ON FEBRUARY 6, 2012.

END OF LIST OF SCHEDULES