

MEMORANDUM

DATE: October 7, 2016

TO: Brian Dissette
Bill Hunter

FROM: Daniel A. Dombos II, P.E.

RE: SRF #5602-01-2a Monroe Boulevard & Indian Grove Lift Station Project Update

Current Progress:

Underground construction is underway. Kalin Construction is working on placing new storm sewer between Clarke Place and Lovejoy Avenue. There are many underground utilities in this section of roadway. The contractor is working carefully around these utilities. Abonmarche is working closely with the City and Kalin Construction to make any adjustment necessary.



Construction Schedule:

Next week, we are preparing for installation of new force main that will be directionally drilled (tunneled) from Monroe to the Lift Station on Summerwood Drive. The new pipe will be installed beneath the creek which will eliminate two aerial crossings of the creek.

Once this section of storm sewer has been completed, the Kalin plans to begin work on water main in this same stretch between Clarke Place and Lovejoy Avenue. The water main is located on the west side of the roadway, so west side pavement will be removed.



Please follow the Phase I detour shown on the Door Hangers and posted on the project websites:

Abonmarche: www.abonmarche.com/sh/monroe

South Haven: www.south-haven.com then click on projects at the top of the main column.