

MEMORANDUM

DATE: March 22, 2017

TO: Brian Dissette

FROM: Corey A. Kandow, P.E.

RE: SRF #5602-01 North Shore Drive Project Update

North Shore Drive Project

Over the past week, Milbocker & Sons has completed the remaining sanitary sewer main and services on our entire North Shore Drive project. On that subject, several residents along the project have asked the question, "what are the green pipes sticking out of the ground?" As many others are probably wondering, I figured I'd throw a quick blurb in this week's update. Those "green pipes" sticking up out of the ground (as shown in the photo to the right) are the new sanitary sewer service cleanouts. This pipe will eventually be trimmed down, capped with a threaded plug, and be buried a couple of inches below the final grass grade. These "cleanouts" will provide an access point should your service need cleaning and/or root cutting in the future.



Sanitary Sewer Service Cleanout

Other than completing our new sanitary sewer system, our Contractor has also finished transferring all residential water services over to the larger 12" diameter main. As stated previously, only services that were connected to the smaller 4" main (that will be removed soon) were transferred to the 12" main. Other work on-site over the past week has consisted of relocation of the other utilities (electric, phone, cable, and fiber optic).



Water Main Live Tap Saddle

The schedule for the upcoming week includes water main side street connections at Brockway, Ashley, Webster, and Baseline. This work is currently taking place today and tomorrow. After pressure testing and chlorination are complete, the side street mains will be hooked into the larger 12" main as well. The shutdown and connection work is expected to happen early/mid next week. You should receive a door hanger notice if your water service will be temporarily interrupted. Residents can also expect to see crews working on the storm sewer mainline south of Newcome Street. This work will initiate at Newcome and will proceed southerly toward Brockway Avenue. Other utility relocation work (electric, phone, cable, and fiber optic) will also continue to take place along the entire stretch of North Shore Drive (Dyckman to Baseline). Traffic patterns for the next week, will closely mimic what was seen over this past week.

Lastly, weekly on-site "tailgate talks" continue to take place for anyone with specific project related questions. These meetings take place on Wednesday's at 9:30 a.m. on the sidewalk in front of North Side Memories on Dyckman Avenue.