

**SECTION 00 0120
PROJECT SCHEDULE**

THE FOLLOWING PROJECT SCHEDULE PERTAINS TO THE PROJECT KNOWN AS B.H.A.S. CHARLES GRAY COMMUNITY CENTER MECHANICAL UPGRADES PROJECT (PROJECT #15-0550.529).

PLANS OUT FOR BID: AUGUST 15, 2016.

BID DUE DATE: TUESDAY, AUGUST 30, 2016 AT 3:30 P.M. LOCAL MICHIGAN TIME. ALL BIDS SHALL BE ADDRESSED AS "CHARLES GREY COMMUNITY CENTER MECHANICAL UPGRADES BID, SCOTT JOHNSON, CHIEF FINANCIAL OFFICER, BENTON HARBOR AREA SCHOOLS, ADMINISTRATION, 626 PIPESTONE ROAD, BENTON HARBOR, MI 49022". EACH BIDDER WILL SUBMIT TWO COPIES OF THE BID WITH NAME AND ADDRESS OF THE BIDDER ON THE OUTSIDE OF THE SEALED ENVELOPE.

BOARD OF EDUCATION TO AWARD CONTRACT: SEPTEMBER 13, 2016.

CONSTRUCTION BEGINS: SEPTEMBER 19, 2016.

DATE OF SUBSTANTIAL COMPLETION: OCTOBER 14, 2016 .

DATE OF FINAL COMPLETION INCLUDING PUNCH LISTS: OCTOBER 21, 2016.

END OF PROJECT SCHEDULE

