

PROPOSED SCHEDULE – REVISED PER ADDENDUM NO.1 IN BOLD TEXT:4.02 *Contract Times: Dates*

- A. Advertise for Bids November 1, 2023.
- B. Bids Due on **January 26, 2024.**
- C. Contract Award **February 12, 2024.**
- D. Furnish submittals for all materials, products, and equipment to the Engineer on or before **March 8, 2024.**
- E. Begin work at the site on or after **April 8, 2024.**
- F. **The Work shall be substantially complete within 65 continuous calendar days of commencing work at the site, but no later than August 9, 2024, including complete installation and paving of parking areas, installation of all sidewalks, turf restoration work, installation of site furnishings, drinking fountain, game tables, and pickleball court.**
- G. **All punch list work shall be complete and ready for final payment within 21 continuous calendar days of substantial completion, but no later than August 30, 2024.**