

**PROPOSED SCHEDULE:**4.02 *Contract Times: Dates*

1. Advertise for Bids **November 17, 2023.**
2. Bids Due **Noon, Thursday, January 11, 2024.**
3. Project Award on or before **February 21, 2024.**
4. Furnish submittals for all materials, products, and equipment to the Engineer on or before **March 7, 2024.**
5. Begin work at the site on or after **March 18, 2024.**
6. Concrete, HMA paving, complete court and appurtenances, fence, installation of seating, asphalt patching and slope restoration shall be **substantially complete on or before May 24, 2024.**
7. Pavilion and Fireplace construction shall be **substantially complete on or before June 28, 2024.**
8. **All Construction shall be complete on or before July 19, 2024**
9. All punch list work shall be complete and ready for final payment on or before **July 31, 2024.**