

MEMORANDUM

DATE: March 8, 2017

TO: Brian Disette

FROM: Corey A. Kandow, P.E.

RE: SRF #5602-01 North Shore Drive Project Update

North Shore Drive Project

As mentioned last week, construction has resumed on our North Shore Drive project in South Haven. This past week, Milbocker & Sons has installed the new storm sewer (mainline) from Newcome Street to Baseline Road. This utility lies under the east edge of the northbound lane. During this installation work, the Contractor has installed a portion of the new sanitary service lateral to homes on the east side. This replacement work has been confined to the area between the existing sidewalk and the new storm sewer location. This portion of the new sanitary lateral has been temporarily connected to the existing sanitary sewer main. The remainder of these sanitary laterals will be replaced during the construction of the new sanitary sewer main, which is approximately a week out. Along with this partial sanitary service installation, our Contractor has also been placing the new storm sewer service laterals to properties on the east side of North Shore Drive. Other work on-site over the past week has consisted of relocation of the other utilities (electric, phone, and cable).

The forecasted work schedule for the following week includes sanitary sewer main, sanitary/storm service laterals, and water services. As of this update, Milbocker was working on setting our most northerly sanitary manhole located at Baseline Road & North Shore Drive. Once set, the installation of the new sanitary sewer main will progress southerly down the center of the road. During this work, North Shore Drive will remain unpassable in the immediate vicinity of the installation crew as this utility is fairly deep. If you notice heavy machinery working in the

direction of your travel,

use an alternate route as through access during the daytime will be very limited. Late next week, Milbocker plans on replacing sanitary service laterals and water services to homes on both sides of the road as they progress to the south. Other utility relocation work (electric, phone, cable) will also continue to take place along the entire stretch of North Shore Drive (Dyckman to Baseline).

Finally, we continue to hold weekly on-site "tailgate talks" for anyone with specific project related questions, or anyone who just wants to know what's going on. These meetings take place on Wednesday's at 9:30 a.m. on the sidewalk in front of North Side Memories on Dyckman Avenue.

