

MEMORANDUM

DATE: April 12, 2017

TO: Brian Dissette

FROM: Corey A. Kandow, PE

RE: SRF #5602-01 North Shore Drive Project Update

North Shore Drive Project

Over the past week, Milbocker & Sons has made good progress on our new underground utilities. To date, all sanitary sewer work is complete. Sanitary service cleanouts still need to be adjusted to final grade, but that happens just prior to tree lawn restoration. Water main work is 99% complete, and all that remains is one last connection at Baseline Road. This connection work is scheduled to happen in the next day or two.

The storm sewer mainline and storm sewer services should be complete by the end of today or tomorrow at latest. Just to reemphasize, the new storm sewer services (to east side properties) are being provided as a means to connect sump pumps and/or roof down spouts to the City's storm sewer system, at the homeowners discretion.

Kent Power, Comcast and Frontier Communications have also continued the relocation of their facilities. Once complete, removal of the old existing utility poles will take place.

The schedule for the upcoming week includes continued work on the storm sewer system within Phase III. This work will be limited to storm sewer catch basins and the smaller 12" diameter leads on the west side of North Shore Drive. As these leads cross North Shore Drive, access will remain hit or miss in the vicinity of construction. The Contractor expects this work to last approximately a week and a half, and plans to start at Baseline and work south. Upon installation of these crossings, a grading crew will be working on rebuilding the new sand and gravel road base. The placement of this material will also proceed from north to south and will follow shortly behind the pipe crew.

Placement of our new sidewalks is also expected to start next week if weather allows. Other than that, expect to see a continuation of utility relocation work by Kent Power, Comcast and Frontier. Traffic patterns for the next week, will closely mimic what was seen over this past week.

Finally, weekly on-site "tailgate talks" continue to take place for anyone with specific project related questions. These meetings take place on Wednesday's at 9:30 a.m. on the sidewalk in front of North Side Memories on Dyckman Avenue.

